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Table 4-1. Engineer's Cost Estimate Summary 

Item Description Quantitya Unitb Unit Cost ($)c Total Cost ($)d

DIRECT CAPITAL COSTS
1 Mobilization & Project Management 1 LS 812,000$          812,000$          
2 Removal Action Work Plan 1 LS 94,000$            94,000$            
3 Temporary Facilities & Traffic Control 1 LS 84,000$            84,000$            
4 Site Demolition  1 LS 271,163$          271,000$          
5 Excavation, Loading and Disposal - Subtitle C 107 CY 562.31$            60,000$            
6 Excavation, Loading and Disposal - Subtitle D 11,765 CY 99.91$              1,175,000$       
7 Excavation, Loading and Disposal - Common Excavation Materials 837 CY 66.27$              55,000$            
8 Backfilling, Unclassified Borrow including Compaction 9,550 CY 44.80$              428,000$          
9 Surveying and Field Engineering 1 LS 77,100$            77,000$            
10 Construction Water Management & Pollution Prevention Control 1 LS 366,832$          367,000$          
11 Stormwater Water Improvments (not including the Outfall) 1 LS 652,445$          652,000$          
12 Stormwater Outfall 1 LS 104,071$          104,000$          
13 Water Pipe Installation 1 LS 42,295$            42,000$            
14 Cement Concrete Curb and Gutter, Sidewalks and Driveways 1 LS 193,028$          193,000$          
15 Asphalt Paving 1 LS 335,370$          335,000$          
16 Restoration - Hardscape 1 LS 38,349$            38,000$            
17 Slope Stabilization 1 LS 226,155$          226,000$          
18 Landscaping 1 LS 279,114$          279,000$          

CONSTRUCTION SUBTOTAL 5,292,000$       
CONTINGENCY (30%) 1,588,000$       
Tax (9.5%) 654,000$          
CONSTRUCTION COSTS TOTAL 7,534,000$       

1 Project Management 5% % of Construction 7,534,000 377,000$          
2 Construction Management 6% % of Construction 7,534,000 452,000$          
3 EPA Oversight 5% % of Construction 7,534,000 377,000$          

TOTAL INDIRECT COSTS 1,206,000$       

OVERALL PROJECT SUMMARY COSTS 8,740,000$       

Notes:

CY = cubic yards

LS = lump sum
a All quantities are estimates, which may be refined. 
b All materials unit rates include costs for purchase, loading, and delivery of materials to the site, along with quality control sampling, overhead, and profit.
c Unit costs include contractor overhead and profit.
d Total Costs are rounded to the nearest $1,000.
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